
D £ C " " 3 1950 

4WD-NSRB 

UNITED ST.A 'ES E N V I R O N M E N T A L PROTECTION AGENCY . .. 

REGION IV ,( f ' >. m-pMfu Y^^xfUn' ' 

345 COURTLAND STREET. N.E. 
ATLANTA. GEORGIA 3C365 I 

I'-r^- -kjtj T 
V̂ L'.'3crs _ 

Mr. Mary Jane Nojrville 
King & Spalding 
2500 Trust Company Tower 
Atlanta, GA 30303 

Re: Delay in Submitting Draft Remedial Investigation Report 
for the Medley Farms Superfund Site 

Dear Ms. Norville; 

The intent of this letter is to establish a chronology of 
events/communications to date and to inform the Potentially 
Responsible Parties (PRPs) that the Agency v/ill pursue 
stipulated penalties if the need arises. In three separate 
telephone calls between myself and either yourself or Jim 
Chamness of Sirrine Environmental Consultants (SEC), the PRPs 
infonned the Agency that Radian Laboratories was not turning 
around the analytical data on environmental samples collected 
from the Medley Farm site as quickly as promised. Both 
yourself and Jim highlighted the potential delay and impact 
this may have on the PRPs submitting the Remedial Investigation 
(RI) report, Risk Assessment, and Feasibility Study (FS) as 
scheduled. These telephone calls were made on November 9, 
November 14, and November 2 6. 

Based on our conversations, it is my understanding that Radian 
Laboratories was to have submitted all of the CLP data packages 
to SEC by Friday, Noven±)er 16, 1990. SEC stressed the 
importance of having this CLP data package as they had 
identified several inconsistencies in the preliminary data 
submitted to SEC by Radian on November 15, 1990. During our 
conversation yesterday, it was stated that the latest SEC 
expected to receive all the CLP data packages from Radian 
Laboratories is Thursday, November 29, 1990. 

Your letter of November 21, 1990 partially satisfies the 
prerequisites of the first paragraph of Section XIII. DELAY IN 
PERFORMANCE/STIPULATED PENALTIES of the Unilateral 
Administrative Order (UAO), dated January 29, 1988. The other 
information conveyed during our conversations needs to be 
submitted in writing. Specifically, the anticipated length of 
the delay, the measures taken and/or to be taken to prevent or 
minimize the delay, and the timetable by which the PRPs intend 
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to implement these measures. This needs to be done within the 
ten calendar days as specified in the paragraph referenced 
above. 

Also stated in the first paragraph of Section XIII of the UAO, 
"the time for performance hereunder shall be extended for a 
period equal to the delay resulting from such circumstances." 
Therefore, the PRPs must notify the Agency the day the CLP data 
packages are delivered to either SEC or the PRPs. The date of 
this day will then be used to calculate the due date for the 
draft (preliminary) RI report. Failure to submit the draft RI 
to the Agency by this date will result in the Agency pursueing 
stipulated penalties. 

By complying with the language in the UAO cited above, the RI 
and FS should be completed in a timely fashion. This 
additional time will allow SEC and the PRPs to submit well 
written documents that accurately reflects the present 
conditions at the Medley Farm site. 

If you have any questions, please feel free to contact me at 
347-7791. 

Sincerely yours, 

Jon/,i5C-..,'.Bornholm 
Remedial Project Manager 

cc: '.Elaine Levinei^y,EPA 
. •"' Keith' Lindlet>/'/SCDHEC 
.,Jan Rogers;>/E,pA 
Gary Stewatt;,/SCDHEC 
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